

Statement of Work

Entered into by and between

Magnum Opus Consultants (Pty) Ltd

Registration number: 2022/828908/07
(hereinafter referred to as "Contractor")

and

ACT (Advanced Content Types)

Legal entity / authorised signatory: TBC
(hereinafter referred to as "the Client")

SUBJECT:

MOC-ACT-001 | Business Proposal & Statement of Work

DOCUMENT NUMBER:

MOC-ACT-001

ISSUE:

1

DETAILS:

Client Contact Person

:

TBC

Client Contact Number

:

TBC

Client Email Address

:

TBC

Client Reference

:

ACT Platform Build

Date

:

2026-03-19

Quotation Expiry Date	:	2026-04-19
Our Contact	:	Ethan Visagie
Author	:	Magnum Opus Consultants (Pty) Ltd

ACT

Advanced Content Types

Full Project Scope of Work

March 2026

TABLE OF CONTENTS

- 1 Executive Summary
- 2 Project Objectives & Success Measures
- 3 Scope of Work
- 4 Solution Architecture & Technical Approach
- 5 Functional Modules & Deliverables
- 6 Delivery Methodology & Phasing
- 7 Licensing, Technology & Open-Source Constraints
- 8 Performance, Scale & Non-Functional Requirements
- 9 Existing Assets & Discovery Inputs
- 10 Governance & Communication
- 11 Quality Assurance, Testing & Acceptance
- 12 Assumptions, Dependencies & Client Responsibilities
- 13 Commercials & Payment Terms (TBC)
- 14 Confidentiality, Intellectual Property & Data Protection
- 15 Acceptance & Sign-off
- Appendix A - High-Level Phase Plan
- Appendix B - Assumptions / TBC / TBD Register

1. Executive Summary

This Statement of Work (SOW) defines the proposed scope, delivery approach, governance model, and acceptance framework for the design and build of the ACT (Advanced Content Types) platform for the Client. ACT is envisaged as a custom-built, enterprise-grade platform that unifies CMS, ERP, and E-Commerce capabilities into a single configurable platform and single source of truth.

Based on the project inputs supplied, the platform must support configuration-over-code principles, large-scale data volumes, open-source licensing constraints, and a phased delivery model that balances architectural integrity with practical implementation progress.

The proposed engagement is structured as a phased programme covering platform foundation, the content type engine, layout tooling, company and ERP foundations, e-commerce enablement, inventory and finance capability, CRM and workflow modules, external integrations, and final optimisation and launch preparation.

- A unified content architecture capable of supporting 16+ configurable content types without creating separate bespoke systems per type.
- A three-tier administration model across CONFIG, SETUP, and ACTIVE functions.
- Headless e-commerce capability powered by Aimeos and integrated with configurable product, order, and inventory processes.
- ERP-aligned operational modules covering company structure, workflows, CRM, tasks, inventory, purchasing, finance, and reporting.
- A visual layout and form-building experience to reduce hard-coded UI changes and support future extensibility.
- Performance-led architecture designed for millions of records, fast search, and future growth.

This SOW has been drafted to align with MOC's standard proposal structure and sequencing methodology, with a clear separation of objectives, scope, architecture, phasing, governance, assumptions, and acceptance criteria. Commercial values, legal signatory information, and certain client-side implementation details remain to be confirmed and are therefore marked as TBC where applicable.

2. Project Objectives & Success Measures

2.1 Project Objectives

- Design and implement a scalable ACT platform that merges CMS, ERP, and E-Commerce functionality into one extensible solution.
- Enable configuration over code so that future content types, fields, relationships, layouts, and operational logic can be administered through the platform UI.
- Provide a robust technical foundation that can support 5-10 million product records, 100,000+ suppliers, and high-volume operational activity.
- Establish a modular system architecture using Laravel, FilamentPHP, Aimeos, PostgreSQL/MySQL, Meilisearch, and other approved open-source components.
- Deliver a phased roadmap that reduces implementation risk while progressively enabling core operational, content, and commercial capabilities.
- Protect licensing, cost, and maintainability objectives through adherence to approved non-SaaS and open-source licensing requirements.

2.2 Success Measures

- Core platform foundation is deployed and accessible with branded authentication, permissions, and three-tier navigation in place.
- New content types and custom fields can be defined and used without additional bespoke code changes for each new type.

- Layouts can be created, assigned, and rendered for both admin and frontend contexts through a configurable builder approach.
- Products, categories, options, and related e-commerce data can be managed, searched, and transacted through the platform.
- Operational modules such as CRM, tasks, workflows, inventory, purchase orders, and financial functions are functional within approved scope.
- Performance, security, and launch-readiness testing demonstrate a fit-for-purpose production release aligned to agreed acceptance standards.

2.3 Items to be Confirmed

- Final client legal entity name, authorised signatory, and contracting details.
- Preferred database engine for production deployment where PostgreSQL is preferred but MySQL remains an alternative.
- Final hosting model, infrastructure topology, environments, and deployment ownership.
- Payment gateway choice, marketplace credentials, and any third-party integration credentials or restrictions.
- Any prioritised MVP boundaries within the larger scope should the client elect to stage commercial commitment differently.

3. Scope of Work

3.1 In-Scope Workstreams

- Platform architecture design, technical setup, and phased implementation planning.
- Core database schema and unified registry pattern using `content_types`, `content_entries`, and `content_connections`.
- Admin panel setup in FilamentPHP including navigation, permissions, and configuration tooling.
- Dynamic content type engine, field type system, category management, content lists, and import tooling.
- Visual layout builder, form builder, reusable templates, and per-entry layout assignment.
- Company structure, employee and department management, dashboarding, menu management, and connection management.
- Headless e-commerce integration, configurable products, wish lists, coupons, checkout, search, and order management.
- Inventory, purchasing, warehouse location hierarchy, financial and accounting integrations, and reporting foundations.
- CRM, tasks, workflows, relisting functions, dataset sharing, map finder, backup, and file management.
- Testing, optimisation, documentation, handover, and launch preparation.

3.2 Key Deliverables

- A documented solution architecture and delivery roadmap.
- Configured Laravel and Filament project foundation with approved plugin stack.
- Admin interfaces for content types, fields, layouts, categories, content lists, and operational modules.
- Integrated search, media, permissions, and e-commerce capabilities.
- ERP-aligned modules for inventory, finance, purchasing, sales orders, and operational workflows.
- Fit-for-purpose technical and user documentation to support continuity and future enhancement.

3.3 Out of Scope

- Any SaaS or subscription-based dependency that conflicts with the client's licensing policy.

- Custom third-party marketplace, payment, shipping, or social integrations not specifically approved for implementation.
- Infrastructure procurement, hardware acquisition, hosting costs, and external licence purchases unless separately contracted.
- Large-scale data migration, cleansing, or remediation beyond the agreed migration/import approach.
- Custom AI features, advanced analytics, or additional modules not listed in the supplied project scope.
- Ongoing managed services, support retainers, or continuous development after handover, unless covered by a separate agreement or addendum.

4. Solution Architecture & Technical Approach

4.1 Core Architecture Concept

ACT is proposed as a unified platform with a configuration-led architecture rather than a traditional collection of separate systems. The central design pattern is a registry-driven model in which configurable schemas, relationships, and rendering rules determine how business entities and content are managed.

- One platform supporting CMS, ERP, and E-Commerce capabilities.
- Three-tier administration model: CONFIG, SETUP, and ACTIVE.
- Unified registry pattern to avoid bespoke table sprawl for every content type.
- Search-led data retrieval and performance support via Meilisearch.
- Dual-write / shadow-table strategy for Aimeos product indexing where required.

4.2 Proposed Technology Stack

Layer	Technology	Purpose
Backend Framework	Laravel 11+	Core application framework and service orchestration
Admin Panel	FilamentPHP v4	Administrative UI, forms, tables, dashboards, resources
E-Commerce Engine	Aimeos (headless mode)	Product catalogue, cart, checkout, orders
Database	PostgreSQL preferred / MySQL alternative	Primary data store with JSONB capability where applicable
Search Engine	Meilisearch	Search, indexing, faceting, filtering at scale
Visual Builder	GrapesJS / Vvweb	Drag-and-drop layouts and form design
Accounting	Akaunting	Double-entry accounting and financial controls
Permissions	Filament Shield / Spatie	Role-based access control

Media	Spatie Media Library	File, image, and media management

4.3 Architectural Principles

- Configuration-first extensibility: system changes should be driven by admin configuration wherever feasible.
- Open-source compliance: only approved licence types and no recurring-fee SaaS dependencies.
- Performance by design: indexing, partitioning, virtual columns, and caching planned from the outset.
- Separation of concerns: configuration, design/setup, and operational execution are clearly separated.
- Controlled integration: external tools and modules are introduced only where they align to the approved stack and licence rules.

5. Functional Modules & Deliverables

5.1 Company Manager

Company profile, multi-location hierarchy, departments, employees, roles, employee cards, and company-context field configuration.

5.2 Content Manager

16+ content types managed through one configurable engine, with CRUD, field managers, layout control, category links, content lists, product options, connection management, and import tools.

5.3 Field Types System

Registration and management of 40+ reusable field types spanning standard, selection, media, commerce, advanced, display, relational, and interactive components.

5.4 Layout Builder

Drag-and-drop layout builder for admin and frontend screens, reusable templates, form builder capability, and per-entry layout overrides.

5.5 Operational Activities

CRM, tasks, and content workflow engine to manage operational execution across any content type.

5.6 Income Manager

E-commerce, inventory management, purchasing, sale orders, accounting, revenue sharing, and related operational commerce functions.

5.7 Relisting Manager

Marketplace and social channel listing synchronisation and status management.

5.8 Dataset Manager

Centralised and decentralised dataset definitions for data sharing and reuse.

5.9 Additional Functions

Map finder, backup, file manager, dashboards, menu builder, and branded login experience.

5.10 Deliverable Standard Across Modules

- Each functional area will be delivered with clearly defined admin resources, permissions, and supporting configuration controls.
- Where applicable, module outputs will include list views, detail views, quick views, forms, and workflow or reporting touchpoints.
- Each module will be subject to phased validation and fit-for-purpose documentation before acceptance.

6. Delivery Methodology & Phasing

Given the magnitude of the ACT platform, MOC recommends a phased implementation model rather than a single-release approach. The client's supplied scope already groups delivery into nine implementation phases, and this SOW adopts that as the primary roadmap.

Phase 1: Foundation & Core Infrastructure (Weeks 1-3)

Project scaffolding, Filament setup, base schema, permissions, media, navigation, environment controls, login.

Phase 2: Content Type Engine & Field System (Weeks 4-7)

Content type registry, field system, field groups, dynamic resources, entry CRUD, categories, industry setup.

Phase 3: Layout Builder & Display System (Weeks 8-10)

Visual builder integration, admin/frontend layouts, content form builder, layout manager, widgets, rendering.

Phase 4: Company Manager & ERP Foundation (Weeks 11-13)

Company structure, location hierarchy, user management, connection manager, content lists, dashboards, imports.

Phase 5: E-Commerce & Aimeos Integration (Weeks 14-17)

Aimeos integration, shadow-table sync, product options, checkout, orders, coupons, wish lists, Meilisearch.

Phase 6: Inventory, Purchasing & Financial (Weeks 18-21)

Inventory ledger, reporting, purchase orders, warehouse flows, accounting, income and expense tracking, tax.

Phase 7: CRM, Workflows & Operations (Weeks 22-24)

CRM, tasks, workflow engine, triggers, sales-order pipeline, messaging templates, shipping manifest.

Phase 8: External Integrations & Network (Weeks 25-27)

Marketplace relisting, social catalogues, partner embed functions, dataset manager, map finder, backup.

Phase 9: Performance, Polish & Launch (Weeks 28-30)

Optimisation, caching, security review, UAT, documentation, production deployment, launch preparation.

6.10 Delivery Notes

- The phase plan should be treated as the baseline roadmap; detailed sprint, resource, and milestone planning can be finalised during project initiation.
- MOC recommends stage-gate review at the end of each phase before the next major functional area proceeds.

- The client may elect to refine MVP priorities within this roadmap provided scope, commercials, and timelines are adjusted through formal change control.

7. Licensing, Technology & Open-Source Constraints

A defining project requirement is the restriction to approved open-source licensing models and the exclusion of SaaS or recurring-fee software within the agreed stack.

- Permitted licence categories: MIT, Apache 2.0, GPL v3, and BSD.
- No SaaS, subscription, or recurring-fee software may be introduced into the production solution unless expressly approved by the Client through change control.
- All proposed third-party packages, plugins, and supporting tools should be reviewed during technical discovery for licence compliance before implementation.
- Where an identified dependency introduces licensing or operational risk, MOC will raise it as a design decision for client approval.

8. Performance, Scale & Non-Functional Requirements

- Target support for 5-10 million plus product records.
- Target support for 100,000 plus supplier records.
- Page response expectations geared toward sub-second performance where technically feasible.
- Search response target below 200ms via Meilisearch, subject to infrastructure and index design.
- Support for 50 or more concurrent admin users.
- Database and application optimisation strategies to include JSONB where applicable, partitioning, virtual columns, cursor-based pagination, caching, and query optimisation.

8.1 Key Risks and Design Considerations

1. JSONB performance at scale requires disciplined indexing, partitioning, and selective denormalisation strategy.
2. Aimeos dual-write behaviour must be robust, observable, and resilient to sync failures.
3. Embedding a visual builder into a Livewire/Filament environment requires careful technical validation.
4. The breadth of field types and rendering logic makes scope management and phased acceptance critical.
5. The platform is significant in scale; disciplined discovery, phase gating, and decision management are essential.

9. Existing Assets & Discovery Inputs

The client has indicated that relevant pre-existing project assets are available and should be reviewed during project initiation to accelerate discovery and reduce rework.

- A previous development attempt including approximately 100MB of code archive and database export.
- Extensive wireframes and screenshots covering screens across the three-tier model.
- Detailed project specification documents covering content types, product options, inventory, ERP functions, and related implementation detail.
- AI-generated technical summaries and implementation notes derived from prior analysis.

These assets are assumed to be made available to the project team during discovery. Reuse potential will be assessed, but no guarantee is made at this stage that prior artefacts can be adopted without remediation or redesign.

10. Governance & Communication

- A named client project owner and authorised representative should be appointed to coordinate scope, decisions, access, and sign-off.
- A MOC delivery lead should coordinate planning, technical alignment, risks, action tracking, and stakeholder communication.
- Regular governance cadence should include weekly delivery checkpoints, design decision reviews, and phase-end acceptance reviews.
- A RAID log, assumptions register, and change request log should be maintained throughout the engagement.
- All scope decisions, approvals, and sign-off outcomes should be recorded in writing.

11. Quality Assurance, Testing & Acceptance

11.1 QA Approach

- Internal validation of configuration, field logic, layouts, integrations, and permissions before client review.
- Functional testing per module and phase against agreed scope and user scenarios.
- Performance and optimisation checks appropriate to each phase before production readiness.
- Structured User Acceptance Testing at defined phase gates or milestone completion points.

11.2 Acceptance Principles

- Deliverables are accepted per agreed phase, milestone, or workstream grouping.
- Feedback should be consolidated to support controlled remediation and avoid fragmented rework.
- Only in-scope defects form part of standard remediation; new requirements follow formal change control.
- Written acceptance by the client's authorised representative will constitute sign-off.

12. Assumptions, Dependencies & Client Responsibilities

- The client will provide timely access to all existing code, specifications, wireframes, credentials, and decision-makers required for discovery and implementation.
- The client will confirm final infrastructure, hosting, environment, and deployment requirements or approve MOC recommendations where these are not yet defined.
- The client will provide timely decisions on architecture options, MVP boundaries, integration priorities, and acceptance criteria.
- The client will participate in solution reviews, testing, UAT, and sign-off in line with the agreed phase plan.
- Where third-party integrations are required, the client will provide relevant credentials, commercial approvals, and policy guidance.
- Any delays in approvals, access, or required client inputs may affect delivery sequencing, timeline, or cost.

13. Commercial & Payment Terms (TBC)

Commercial structure, estimated effort, milestone billing, payment terms, and any optional support or retainer models have not yet been provided in the project inputs supplied for this draft. This section is therefore reserved for commercial completion prior to issue to the client.

- Proposed billing model: TBC
- Payment triggers and invoicing terms: TBC
- Estimated effort and commercial value: TBC
- Support, warranty, and post-go-live arrangements: TBC

14. Confidentiality, Intellectual Property & Data Protection

Both parties will treat all shared project information, technical assets, wireframes, data structures, credentials, and commercial details as confidential and will use such information only for the purpose of performing or evaluating the project.

- Confidential information may be shared only on a need-to-know basis with personnel bound by equivalent confidentiality obligations.
- Existing client IP, data, prior code, and proprietary design artefacts remain the property of the Client unless otherwise agreed in writing.
- Deliverable ownership, licence to use, and any retained contractor IP should be confirmed in the final commercial and legal schedule.
- Each party should apply reasonable technical and organisational safeguards to prevent unauthorised access, loss, misuse, or disclosure.

15. Acceptance & Sign-off

This SOW becomes effective once both parties have confirmed the final scope, commercials, and signatory details and have signed the acceptance block below.

Party	Name & Surname	Designation	Signature / Date
Client	TBC	TBC	
Service Provider	Ethan Visagie / Authorised MOC Representative	Business Development Manager	

Appendix A - High-Level Phase Plan

Phase	Indicative Timeline	Summary
Phase 1	Weeks 1-3	Project scaffolding, Filament setup, base schema, permissions, media, navigation, environment controls, login.
Phase 2	Weeks 4-7	Content type registry, field system, field groups, dynamic resources, entry CRUD, categories, industry setup.
Phase 3	Weeks 8-10	Visual builder integration, admin/frontend layouts, content form builder, layout manager, widgets, rendering.
Phase 4	Weeks 11-13	Company structure, location hierarchy, user management, connection manager, content lists, dashboards, imports.
Phase 5	Weeks 14-17	Aimeos integration, shadow-table sync, product options, checkout, orders, coupons, wish lists, Meiliseach.
Phase 6	Weeks 18-21	Inventory ledger, reporting, purchase orders, warehouse flows, accounting, income and expense tracking, tax.
Phase 7	Weeks 22-24	CRM, tasks, workflow engine, triggers, sales-order pipeline, messaging templates, shipping manifest.
Phase 8	Weeks 25-27	Marketplace relisting, social catalogues, partner embed functions, dataset manager, map finder, backup.
Phase 9	Weeks 28-30	Optimisation, caching, security review, UAT, documentation, production deployment, launch preparation.

Appendix B - Assumptions / TBC / TBD Register

ID	Type	Statement	Owner
A1	TBC	Client legal entity name and authorised signatory details.	Client
A2	TBC	Final production hosting model, environments, and deployment ownership.	Client / MOC
A3	TBC	Confirmed database choice between PostgreSQL and MySQL for production.	Client / MOC
A4	TBC	Commercial model, milestone billing structure, and payment terms.	Client / MOC
A5	Assumption	Existing code archive, database export, and wireframes will be made available during discovery.	Client
A6	Assumption	Approved third-party tools will remain within the stated open-source licence constraints.	Client / MOC